

Moving More Merrily

Integrated Mobility Innovation Demonstration Program

Quarterly Report (FY2020 Q3)

TriMet Steps to MOD and MPI

Top Accomplishments of the Quarter

Provide a list of the top three accomplishments from your project in the quarter.

1. All pre-award documents were submitted: Statement of Work (SOW), Executive Summary, Project One-Pager, LONP.
2. The IMI Grant Virtual Kickoff Workshop was held September 14-17, 2020. Notes from the workshop are located [here](#).
3. A project website went live at <https://trimet.org/imi/>.

Overview of Statement of Work Progress

Deliverable Tables from PMP (finalizing draft) will be included here in the next quarter report.

Major Activities Expected in the Coming Quarter

Key Activities Expected in the Coming Quarter:

- Project Management Plan
- Data Management Plan
- Draft Equity and Accessibility Plan

FTA/Technical Assistance Needs

Technical assistance needed with regards to INIT contract.